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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 362 Date: 20-Mar-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 924

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours regular time and 2 hours OT)
Date: 032012
Weather: 49 deg. / Hazy
Location: Tower Saddle

Field Work –
Weather: 40 degree F.

Tower Operation:
Workers on the south saddle provided blocking between all divider plate halves that still need to have
strands installed. Workers on the north saddle were installing divider plate halve and some of the spacing
varied between divider plates.

North Saddle Divider Plate and spacing:
Divider plates 3-4 at 63mm
Divider plates 4-5 at 66mm
Divider plates 5-6 at 63mm
Divider plates 6-7 at 59mm
Divider plates 7-8 at 60mm
Divider plates 8-9 at 63mm

Workers adjusted strand 101-south, 102-north to about 860mm and 1180mm from the east face of the
tower saddle. I verified twist on strand 102-north and south side span. No twist observed. Workers
adjusted strand 104-north and 105-south to about 1250mm and 990mm from the east face of the Tower
saddle.

Office work: Worked on my diary.
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